
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

5:57 PM
Run date

Time

Reviewer: Awal, Mohammad 21-Sep-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 867 Date: 12-Jul-2013 Friday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 403

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

tower activites

ABF crews came to the site at 6;50 AM. Crews had to work on the skirt ring beam . They started at 7:00
AM.

Richard , Lonny , & Mathew had to work on the top & bottom brackets . Crews had to fit the brackets ,
set shim where is required , label the shims , mark the holes , & drill the shims . They started in the West
tower shaft on the D skin at 7:15 AM.

Lonny left at 9:15 AM. Mathew left at 10:30 AM. Richard was called to work on the deck on other
activities . He left at 11:15 AM.

Dutra crews came to the site at 6:50 AM. Crews had to work on CCO # 289 . They started at 7:00 AM.

Dutra crews had to fly the boat & the float & set them in the water , & they had to fly & set the planks ,
& other materials on the float & the boat . Crews were done at 7:20 AM.

Luke & David had to work on the platform . Crews had to set the remaining planks on the brackets on
the North & West sides . They started at 7:30 AM. Crews were done at 9:00 AM.

After that , crews had to work on the hand rails . They had to cut the vertical lumbers , set in the
brackets , drive wedges , & nail them to the planks . They started at 9:10 AM. Crews were done at 12:00
PM.

Then , crews had to install the top & back boards on the vertical . They started at 12:45 PM.

Ron & Sam had to work on the planks . Crews had to tie the planks with 25 mm. straps . Crews had to
wrap the strap around the planks & the brackets . They started on the West side at 7:30 AM. Crews were
done at 11:00 AM.

After that , crews had to drive wedges between the planks & # 25 bars to secure the planks from
floating . They started at 11:15 AM. Crews were done at 1:00 PM.

Then , crews had to make 16 vertical with base boards for the footing corners , work with Luke & David
on the hand rails , & clean the the top of the footing box on the North East corner . They started at 1:10
PM.

Dave had to operate the American crane . Jon had to work with all crews . Dutra crews were done at
4:45 PM. They had to pull the boat & the float out of the water, wrap up their tools , & equipments . Crews
left at 5:15 PM.

( For CCO # 289 . For All Employees 8.0 Regular Hours & 2.0 Hours Over Time )
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 867 Date: 12-Jul-2013 Friday

In the office , I had to work on my report . I was done at 5:30 PM.

Bid Item: 053 T-L01-SFW.05304-0120F4 Tower Lift 01 Strut Façades West Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RICHARD CHOUINARDIronworker 5.00 2.00 0.00 7.00

APP MATTHEW MULLINGIronworker 3.00 0.00 0.00 3.00

JNM LONNY CANDELARIAIronworker 2.00 0.00 0.00 2.00

Bid Item: 001 0-FCP-ELS.289CCO-289 Fender Closure Pour

DUTRA MATERIALS

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: DUTRA MATERIALS

8.00

*E0400562

2.00

No

0.00 0.00

MARINE EQUIPMENT, DECK BARGE

8.00

*E0380562

2.00

No

0.00 0.00

MARINE, STEEL BARGE

8.00

*E0370562

2.00

No

0.00 0.00

MARINE EQUIPMENT, DECK BARGE

8.00

*E0110562

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

JNM SAMI TAVAKEPiledriver 8.00 2.00 0.00 10.00

JNM RON TORRESPiledriver 8.00 2.00 0.00 10.00

JNM LUKE PAULKPiledriver 8.00 2.00 0.00 10.00

JNM JON - PAUL CHENEYPiledriver 8.00 2.00 0.00 10.00

JNM DAVID SELPAPiledriver 8.00 2.00 0.00 10.00

OTH DAVE AVILASOperator 8.00 2.00 0.00 10.00

Bid Item: 001 0-FCP-ELS.289CCO-289 Fender Closure Pour

CONCO PUMPING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

JNM VIRGILIO LOPEZIronworker 0.00 0.00 0.00 0.00

JNM OCTAVIO ARCIGAIronworker 0.00 0.00 0.00 0.00

JNM LINO ARCIGAIronworker 0.00 0.00 0.00 0.00

FOR JOSE PELCASTREIronworker 0.00 0.00 0.00 0.00
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